

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time Involved	Team member responsible (student initials)	Comments
November 1, 2025	Initial Brainstorming	2 hours	S.S, S.M, S.P, A.K, N.S, A.A	Came up with ideas for initial UI elements, such as particle animations and initial blue color scheme. Brainstormed ideas for features such as Google Calendar feature
November 2-8, 2025	Hard Coding	8.5 hours	S.S, S.P, S.M	Coded home page, particle animation, and baseline layout for all pages. Added an impact slide that contained fictional numbers (with animations), along with google calendar and gmail implementation. Hard coded, meaning that any factorization of code was not implemented at this stage.
November 8-15, 2025	Refactoring Code	5.5 hours	S.S, S.M	Refactored colors, homepage elements, particle animation, and

				overall UI features that were repetitive into separate files to help with further stages and have easily customizable code.
November 15-22, 2025	Finished Backend (Form)	8 hours	S.P	Created the backend needed for the submit an event page, allowing events to actually be submitted.
December 21, 2025	Future plans	1 hour	S.S, S.M, S.P, A.K, N.S, A.A	Met with each other to get an understanding of future plans (change of UI colors to green, dark mode functionality was discussed, errors were noticed)
December 22-January 18, 2025/2026	Implemented new UI designs along with new features	15 hours	S.S, S.M, S.P, A.A, N.S	Fixed backend issues with form submission, fixed font designs, fixed UI colors to have green colors, fixed buggy typewriter animation in homescreen, fixed buggy headers for some pages, added dark mode functionality, enhanced timeline with more aesthetic design.